From: Knittel, Janette

To: ngray@dofnw.com

Subject: FW: AO6069 - 8801 - Hotspot Excavations
Date: Friday, September 10, 2021 1:57:00 PM
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Tasya, below and attached is some info about the excavations at 8801. | didn’t get an answer about
the deliverables timeline though. One step at a time | suppose. Area 3 is the one immediately across
the property boundary, and Area 4 is the one with dioxin/furans. Here is a screen shot from the Dec
2020 Addendum to the Feasibility Study and Interim Action Work Plan showing the locations:
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NW Comer Excavation

Janette Knittel

U.S. EPA Region 10

Land, Chemical, and Redevelopment Division
RCRA Corrective Action, Permits, and PCB Section
1200 6th Ave, Suite 155, 15-H04

Seattle, WA 98101

Phone 206-553-0483

Knittel.Janette@epa.gov

From: Thomas, Richard (ECY) <RITH461@ECY.WA.GOV>
Sent: Friday, September 10, 2021 12:57 PM

To: Knittel, Janette <Knittel.Janette@epa.gov>

Subject: FW: AO6069 - 8801 - Hotspot Excavations
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ID Task Task Name Duration Start Finish |Qtr4, 2021 'Qtr2, 2022 |Qtr3, 2022
Mode Sep Nov Feb | Mar Apr ‘ May Jun ‘ Jul
1 7 Phase 1-Plan Prep - Project Initiation 1 day Mon 9/6/21 Mon 9/6/21 I
2 2 Phase 1 -Temp Facilities & Mobilization 2 days Tue 9/7/21 Wed 9/8/21 n
3 3 Phase 1-Pre construction survey areas 2,4,5,3,8,1,6,7  1lday Wed 9/8/21  Wed 9/8/21 1
4 7 Phase 1-Excavation Locates for all areas 1 day Fri9/10/21 Fri9/10/21 I
5 7 Phase 1-Area 2 Excavation 95 tons 1 day Mon 9/13/21 Mon 9/13/21 I
6 7 Phase 1-Area 4 Excavation 800 tons 2 days Tue 9/14/21 Wed 9/15/21 1]
7 7 Phase 1-Area 5 Excavation 4800 tons 10 days Tue 9/14/21 Mon 9/27/21 [ |
8 b Phase 1-Post excavation survey for Area 2,4,5 1 day Mon 9/27/21 Mon 9/27/21 ]
9 2 Phasel- Backfill Areas 2 and 4 3 days Mon 9/27/21 Wed 9/29/21 ]
10 7 Phase 1-Area 3 Excavation 1800 tons 5 days Wed 9/29/21 Tue 10/5/21 [
11 7 Phase 1-Area 8 Excavation and backfill 110 tons 1 day Wed 10/6/21 Wed 10/6/21
12 3 Phase 1-Post excavation survey for Area 3,8 1 day Wed 10/6/21 Wed 10/6/21
13 7 Phase 1-Backfill Area 5 and 3 8 days Thu 10/7/21 Mon 10/18/21
14 7 Phase 1-Area 1 Excavation 1100 tons 3 days Tue 10/19/21 Thu 10/21/21 1
15 b, Phase 1-Post excavation survey for Area 1 1 day Thu 10/21/21 Thu 10/21/21 ]
16 b Phase 1-excavate and disconnect existing AS/SVE system 2 days Fri 10/22/21 Mon 10/25/21 m
and cap ends (Yellow shaded areas)
17 b Phase 1 - AS/SVE electrical disconnect 1 day Tue 10/26/21 Tue 10/26/21 ]
18 ? Phase 1-Dig up current AS/SVE piping and cap lines 3 days Wed 10/27/21 Fri 10/29/21 m
19 7 Phase 1-Backfill Area 1 2 days Fri 10/29/21 Mon 11/1/21 m
20 3 PhASE 1-Locates for Area 6 and 7-After DEMO 1 day Mon 11/1/21 Mon 11/1/21 ]
21 b Phase 1-Area 6 Excavation 67 tons-DEMO first 1 day Mon 11/1/21 Mon 11/1/21 ]
22 b Phase 1-Area 7 Excavation 111 tons-DEMO first 1 day Tue 11/2/21 Tue 11/2/21 ]
23 b, Phase 1-Post excavation survey for Area 6,7 1 day Tue 11/2/21 Tue 11/2/21 ]
24 b, Phase 1-DOWNTIME-waiting for sample 8 days Tue 11/2/21 Thu11/11/21 [ ]
25 7 Phasel-Backfill Area 6 and 7 2 days Fri11/12/21 Mon 11/15/21 (3]
26 2 Phase 1-MOB OUT 1 day Tue 11/16/21 Tue 11/16/21 [ |
27 h. CENTERPOINT-Needs to remove pavement and soil before 75 days Wed 11/17/21 Tue 3/1/22 |
we begin phase 2
28 h. Phase 2-Mob in equipment 3 days Thu 3/10/22 Mon 3/14/22 (]
29 b Phase 2 -excavate trench and Install SVE lines 6 days Tue 3/15/22  Tue 3/22/22 (]
30 b, Phase 2- Mob out equipment 1 day Wed 3/23/22 Wed 3/23/22 ]
31 2 CENTREPOINT-installs clay cap and landscape soil before we 33 days Fri 3/25/22 Tue 5/10/22 I
begin
32 7 Phase 3-Mob in drilling equipment 1 day Wed 5/11/22 Wed 5/11/22 ]
33 7 Phase 3 - Sonic Drilling 22 wells 38' feet 12 days Thu5/12/22  Fri5/27/22 I 1
34 b, Phase 3-Air sparge trench and lines install 5 days Fri5/27/22 Thu 6/2/22 (]
35 b Phase 3 - Reconnect existing AS/SVE 5 days Fri6/3/22 Thu 6/9/22 =
36 7 Phase 3 - Complete AS/SVE new system 5 days Fri 6/10/22 Thu 6/16/22 (]
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ID Task Task Name Duration Start Finish |Qtr4, 2021 'Qtr 1, 2022 'Qtr2, 2022 | Qtr 3, 2022
Mode Sep ‘ Oct l Nov Dec ‘ Jan l Feb | Mar ‘ Apr l May l Jun ‘ Jul
37 7 Phase 3 - Electrical Install 6 days Fri6/17/22 Fri 6/24/22 =l
38 7 Phase 3 - Start up 2 days Fri6/24/22 Mon 6/27/22 m
39 7 Close out walk & punchlist 1 day Tue 6/28/22 Tue 6/28/22 I
40 ¥ Demob 3 days Wed 6/29/22 Fri7/1/22 [
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Thank you for look at the interim action work plans. | was going to suggest looking at those. But |
could never get around to sending them to you. My swamp has too many alligators. Attached is the
latest excavation schedule.

From: Bardy, Louise (ECY) <LBAR461@ECY.WA.GOV>
Sent: Wednesday, September 8, 2021 1:38 PM

To: Thomas, Richard (ECY) <RITH461 @ECY.WA.GOV>
Subject: FW: AO6069 - 8801 - Hotspot Excavations

FYI

From: Meg Strong <MJS@shanwil.com>

Sent: Wednesday, September 8, 2021 10:20 AM

To: Hobbs, Erin (ECY) <EHOB461@ECY.WA.GOV>

Cc: Brian Haderlie (brian.haderlie@PACCAR.com) <brian.haderlie@PACCAR.com>; Rick' ‘Mathews
(rmathews@centerpoint.com) <rmathews@centerpoint.com>; Peter Kingston
<pkingston@farallonconsulting.com>; Bardy, Louise (ECY) <LBAR461@ECY.WA.GOV>; Ryan Peterson
<RBP@shanwil.com>

Subject: AO6069 - 8801 - Hotspot Excavations

THIS EMAIL ORIGINATED FROM OUTSIDE THE WASHINGTON STATE EMAIL
SYSTEM - Take caution not to open attachments or links unless you know the sender AND
were expecting the attachment or the link

Hello Erin:

| write to give you notice that the hotspot excavation work at the 8801 property will commence next
week on September 13, 2021. The current contractor’s schedule for the remediation related work is
attached. There may need to be some changes to the schedule as work progresses. For example,
we may not be able to get access to Area 8 for some months since this area is pending the
demolition of the small warehouse and the demolition work won’t proceed until the permit for
shoreline related construction work is approved.

| understand that you and Rick Thomas plan to visit the 8801 property next week to observe the
excavation work. Would you be kind enough to let me know the day and time of your proposed visit
as | would like to be on site at that time?

With regards, Meg

Meg Strong [ Vice President

400 North 34" Street, Suite 100
Seattle, Washington 98103
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www.shannonwilson.com
Phone: (206) 632-8020

Direct: (206) 695-6787 mjs@shanwil.com

Excellence. Innovation. Service. Value.
We Help Our Clients Achieve Their Goals.
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